
 

FMSIB Quarterly Project Report for Jun 11 

   FMSIB PROJECT #48  
 

Agency Name and Project Title 
Spokane County 
Bigelow Gulch Rd. – Havana to Argonne 
 

Project Description 
 
Reconstruct and add capacity to Bigelow Gulch from Havana to 
Argonne Road. 
 

 

Contractor 
Scarcella Brothers, Inc. – Project #1 
 
 
 

Recent Progress: 
Federal ruling on the NEPA challenge upheld the Finding of No Significant Impact.  Paving on Project 1 complete.  
 

Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update.) 
ROW review by WSDOT/FHWA. 
 
State funds will be utilized for which phase (s) of the project. 
 

Environmental Impacts / Compliance  
 
Finding of No Significant Impact April 10, 2008.  Finding was 
upheld by Federal Court.  Plaintiffs have appealed to the 9

th
 

Circuit Court. 

Federal fund Impacts 
(Federal funds are included in this project for which phase(s).) 

Federal funds are included for all phases of projects #1, #2 
and #3 (Havana to Argonne). 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

11/2007 4/2008 Complete 

RW Complete 10/2008 
10/2008 
Partial 

100% complete Project #1, 95%  complete Project #3, 20% complete 
Project #2 

Contract Advertised 10/2008 9/2008 
Project #1 advertised, Project #3 scheduled 9/2010, Project #2 scheduled 
8/2011 

Contract Awarded 11/2008 11/2008 
Project #1 awarded, Project #3 scheduled 9/2010, Project #2 scheduled 
9/2011 

Groundbreaking 11/2008 11/2008  

Open to Traffic 10/2009 M/Y Project 1 is open to traffic. 

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 
Dollars in  
millions 

 

$4.8 

 $2.7 

 $17.7 

$25.2 

 

 
Percent 
of total 

 
 19% 

11% 

70% 

100% 

 

2009-2011 Cash Flow (FMSIB expenditures billed to WSDOT): 
 
 

                          Date      Planned        Revised               Actual 
                              9/09       $                    ___0______           _________ 
                            11/09       $___0_         _    0______           _________ 
                              2/10       $200,000       _310,000___           _310,000_ 
                              5/10       $      0            ___0______           ____0____ 
                              8/10       $      0   _          __0______            ____0____ 
                            11/10       $___0____     _    0_______         ____0____ 
                              2/11       $80,000__     ___0_______          _________ 
                              5/11       $610,000      ____0_______         _________ 
                              6/11       $100,000      ____0_______         _________ 
                 Total  09-11       $2,000,000     _310,000 _           __310,000_  
Carryover of 09-11              $      0               1,690,000                                
 
                Total  09-11        $2,000,000     _310,000__           __310,000_ 

 
     GRAND TOTAL            $2,000,000      2,000,000_           __310,000_ 

 

Agency Contact Information: Chad Coles, 509-477-7450, ccoles@spokanecounty.org 

Freight Mobility  

Strategic Investment Board 

mailto:ccoles@spokanecounty.org

